
 

FMSIB Quarterly Project Report for Mar 2014  

   FMSIB PROJECT # 47 
 

Agency Name and Project Title 
City of Renton 
Strander Blvd. / SW 27

th
 St. Connection-Phase 2 

Project Description 
 

Phase 2 constructs the undercrossing of the BNSF railroad and provides a 
temporary connection to the proposed Tukwila Commuter Rail Station. The 
complete project will construct a grade separated five-lane roadway underneath 
the Union Pacific and BNSF railways, connecting the existing principal arterial 
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton 

 

Contractor 
Atkinson Construction 
 

Recent Progress 
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad 
tracks, with the tracks remaining in their current location.  
 
The project was awarded to Atkinson Construction LLC and construction began in January 2012.  The eastern bridge was 
completed and BNSF mainline tracks were relocated to the new bridge in April 2013.  The western bridge girders were 
erected on March 7

th
, with bridge waterproofing and painting on-going.  The western bridge will be prepped for track 

relocation by the end of March .  The roadway will be opened in May. 
   
Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 

The Phase 2 construction project is on schedule.  Westside tieback installation progressed slowly due to adjacent utilities. 
 
State funds will be utilized for which phase (s) of the project. Construction. 

Environmental Impacts / Compliance  
 
Project is in compliance with NEPA and SEPA guidelines. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal funds are included in the PE phase at this time. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents Approved 12/10 12/10 
 

RW Complete:       02/11 03/11  

Contract Advertised 07/11 08/11  

Contract Awarded 08/11 12/11  

Groundbreaking 01/12 01/12  

Open to Traffic 04/14   

 

Project Cost Summary: 
 
Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

Dollars in  
millions 

2.16 

0.56 

16.56 

17.79 
  

Percent  
of total 

11% 

3% 

86% 

 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT): 

                          Date      Planned        Revised               Actual 
                              9/11       $   1.0            __________           __0.252_ _ 
                            11/11       $   2.55          __________           __0.324 __ 
                              2/12       $                    ___0.3_____          __0.948___ 
                              5/12       $                    __ _0.5____           __0.878___ 
                              8/12       $                    __ _0.5____           __0.262___ 
                            11/12       $                    __ _0.5____           __0.78  ___ 
                              2/13       $_____          __ _0.5____           __0.216___ 
                              5/13       $       ___       __ _0.5____           __0.212 _ 
                              6/13       $         _         __ _0.5____           __0.310 _ 
                              11/13       $_____          __ _0.5____         __0.0 ___ 
                              2/14       $_____          __ _0.5____           __0.0 ___ 
                              6/14       $_____          __ _0.5____           __0.0 ___ 
 

 

                Total  11-15        $_3.55          _  $3.23    ___         __3.48_ _ 

     GRAND TOTAL            $_3.55__       __$3.55____           __3.48___ 

Agency Contact Information: Keith Woolley (425) 430-7318     -     kwoolley@rentonwa.gov 

Freight Mobility  
Strategic Investment Board 


